
CWIP Project List with Tasks and Oblig from CWIP Rpt 04-Oct-00

CWIP 15C Data as of

CWIP Status.PDF

Projects Managed by  NESDIS

ACTIVE CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

POES System Development Gary Davis (301) 457-5277NESDIS_99_001 $12,098.0 Gary.Davis@noaa.gov

E/OSD     3301C   Fed. Building 4,   5200 Auth Rd  Suitland, MD 20233-00019/30/08 

(301)457-5722

4N2ASDPrior Used Tasks 1,263,328

1,263,328 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS_99_001

GOES Systems Development Gary Davis (301) 457-5277 
X117

NESDIS_99_002 $12,495.0 Gary.Davis@noaa.gov

E/OSD     3301C   Fed. Building 4,   5200 Auth Rd  Suitland, MD 20233-00019/30/08 

(301)457-5722

4N2BSDPrior Used Tasks 1,590,705

1,590,705 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS_99_002

National Virtual Data System Sylvia Graff (301) 713-3388NESDIS_99_003 $25,400.0 Sylvia.Graff@noaa.gov

Rm 8228 SSMC1   1335 East West Highway, Silver Spring, MD 20910-328312/31/03 

301-713-1249

4N3AG1Current Tasks 21,654,582

21,654,582 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS_99_003

GOES Ground projects multiple (by phase) Richard Reynolds (John Phillips) (301) 457-5133 
X136

NESDIS_99_004 Richard.G.Reynolds@noaa.gov

E/OSD3     3308C   Fed. Building 4,   5200 Auth Rd  Suitland, MD 20233-0001NESDIS uses Phase codes for Subprojects of this CWIP Project. The Manager/ 
Consolidator name on this list is responsible for the consolidation of the annual 
reconciliation. - See separate list for Subproject details

(301)457-5722

2NFBSCCurrent Tasks 31,318,176
2NFBSD 1,549,816

32,867,993 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS_99_004
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POES Ground projects multiple (by phase) Richard Reynolds (John Phillips) (301) 457-5133 
X136

NESDIS_99_005 Richard.G.Reynolds@noaa.gov

E/OSD3     3308C   Fed. Building 4,   5200 Auth Rd  Suitland, MD 20233-0001NESDIS uses Phase codes for Subprojects of this CWIP Project. The Manager/ 
Consolidator name on this list is responsible for the consolidation of the annual 
reconciliation. - See separate list for Subproject details

(301)457-5722

2NFASCCurrent Tasks 21,152,721
2NFASD 1,940,668

23,093,388 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS_99_005
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Projects Managed by  NESDIS/SAO

ACTIVE CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

POES Development - Capital Acquisition Wilfred Mazur (301) 286-5208NESDIS/SAO_99_001 $1,480,472.0 Wilfred.E.Mazur@noaa.gov

CODE 480 NOAA Liason Office,  RM W24I GFSC   Greenbelt, MD.  ZIP ? ? ?9/30/08 

301-286-9777

2NFAP4Current Tasks
VNFBSS 1,351,100
4N2ABBPrior Used Tasks 755,777,446
4N2ABB 296,658,600
4N2AP4
4N2ASC 17,167,250
4N2ASC 22,897,318

774,295,795 319,555,918 Amount in CWIP 15 Rpt for tasks associated with NESDIS/SAO_99_001

POES Deployment - Capital Acquisition Wilfred Mazur (301) 286-5208NESDIS/SAO_99_002 Wilfred.E.Mazur@noaa.gov

CODE 480 NOAA Liason Office,  RM W24I GFSC   Greenbelt, MD.  ZIP ? ? ?9/30/08 

301-286-9777

2NFAP5Current Tasks 348,981,800
4N2DP0 564,200
4N2AP5Prior Used Tasks 95,847,332
4N2ASL -500

445,392,831 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS/SAO_99_002

POES Pgm Mgmt - Capital Acquisition Wilfred Mazur (301) 286-5208NESDIS/SAO_99_003 Wilfred.E.Mazur@noaa.gov

CODE 480 NOAA Liason Office,  RM W24I GFSC   Greenbelt, MD.  ZIP ? ? ?9/30/08 

301-286-9777

2NFAP9Current Tasks 5,184,748
4N2AP9Prior Used Tasks 2,167,430

7,352,178 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS/SAO_99_003
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POES Acquisition Mgmt - Capital Acq. Barbara MacNeill (301) 713-0105NESDIS/SAO_99_004 Barbara.Macneill@noaa.gov

15641 SSMC3   1315 East West Highway, Silver Spring, MD 20910-32839/30/08 

301-713-0086

2NFAPPCurrent Tasks 275,556
4N2APPPrior Used Tasks 113,333

388,890 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS/SAO_99_004

GOES Development - Capital Acquisition Barbara MacNeill (301) 713-0105NESDIS/SAO_99_005 $1,839,044.2 Barbara.Macneill@noaa.gov

15641 SSMC3   1315 East West Highway, Silver Spring, MD 20910-32839/30/11 

301-713-0086

2NFBG4Current Tasks
4N2BB1Prior Used Tasks 893,334,900
4N2BBB 1,393,531,024
4N2BBB 535,037,500
4N2BG4
4N2BNQ 19,981,325
4N2BSC 9,196,466

1,422,708,815 1,428,372,400 Amount in CWIP 15 Rpt for tasks associated with NESDIS/SAO_99_005

GOES Deployment  - Capital Acquisition Barbara MacNeill (301) 713-0105NESDIS/SAO_99_006 Barbara.Macneill@noaa.gov

15641 SSMC3   1315 East West Highway, Silver Spring, MD 20910-32839/30/11 

301-713-0086

2NFBG5Current Tasks 660,524,100
4N2DG0 3,015,800
4N2DG0 1,299,400
4N2BG5Prior Used Tasks 76,713,000
4N2BSL 0

740,252,900 1,299,400 Amount in CWIP 15 Rpt for tasks associated with NESDIS/SAO_99_006

GOES Pgm Mgmt - Capital Acquisition Barbara MacNeill (301) 713-0105NESDIS/SAO_99_007 Barbara.Macneill@noaa.gov

15641 SSMC3   1315 East West Highway, Silver Spring, MD 20910-32839/30/11 

301-713-0086

2NFBG9Current Tasks 16,154,572
4N2BG9Prior Used Tasks 5,198,495

21,353,067 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS/SAO_99_007
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GOES Acquisition Mgmt - Capital Acq. Barbara MacNeill (301) 713-0105NESDIS/SAO_99_008 Barbara.Macneill@noaa.gov

15641 SSMC3   1315 East West Highway, Silver Spring, MD 20910-32839/30/11 

301-713-0086

2NFBGPCurrent Tasks 2,000,912
4N2BGPPrior Used Tasks 368,523

2,369,435 0 Amount in CWIP 15 Rpt for tasks associated with NESDIS/SAO_99_008
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Projects Managed by  NOS

ACTIVE CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

Marine Sanctuaries Craig McLean (301) 713-3125 
x151

NOS_00_001 Craig.Mclean@noaa.gov

11515 SSMC4   1305 East West Highway, Silver Spring, MD 20910-3283 

(301)713-0404

2TFCMSCurrent Tasks 58,688

58,688

May involve multiple locations

0 Amount in CWIP 15 Rpt for tasks associated with NOS_00_001
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Projects Managed by  NWS

ACTIVE CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

NWS Contruction Sterling Expansion John Beeman / Tim Ballard 
(EASC)

(301) 713-0061NWS_00_001 John.Beeman@noaa.gov

NWS, Sta. 17334, SSMC-2   1325 East West Highway, Silver Spring, MD 20910-3283 

2TFBBCCurrent Tasks 902,627

902,627

Need to update CWIP Cost estimate and completion date

0 Amount in CWIP 15 Rpt for tasks associated with NWS_00_001

NWS Contruction Caribou ME John Beeman / Tim Ballard 
(EASC)

(301) 713-0061NWS_00_002 John.Beeman@noaa.gov

NWS, Sta. 17334, SSMC-2   1325 East West Highway, Silver Spring, MD 20910-3283 

2TFBCMCurrent Tasks 205,933

205,933

Need to update CWIP Cost estimate and completion date

0 Amount in CWIP 15 Rpt for tasks associated with NWS_00_002

Radiosonde Replacement Larry Lehmann (301)713-1842 
x133

NWS_00_003 Lawrence.Lehmann@noaa.gov

3356  SSMC2,   1325 East West Highway, Silver Spring, MD 20910-3283 

301-713-1128

2MFLR0Current Tasks 2,614,480

2,614,480

Need to update CWIP Cost estimate and completion date

0 Amount in CWIP 15 Rpt for tasks associated with NWS_00_003

NEXRAD Planned Product Improvement (PPI) Robert Saffle (301) 713-0304NWS_99_002 $67,560.0 Robert.Saffle@noaa.gov

12152 SSMC2   1325 East West Highway, Silver Spring, MD 20910-32839/30/04 

2MFLN6Current Tasks 12,565,552
4M2LN6Prior Used Tasks 76,126

12,641,679 0 Amount in CWIP 15 Rpt for tasks associated with NWS_99_002
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NEXRAD Transition Power Management System Dom Bosco (301) 713-1841NWS_99_003 $36,577.5 Dominic.Bosco@noaa.gov

3212  SSMC2   1325 East West Highway, Silver Spring, MD 20910-32839/30/00 

301-608-0978

2MFLN7Current Tasks 1,500,306
2MFLN7 191
4M2LN7 26,590,677
4M2LN7 14,935,652

28,090,983 14,935,843 Amount in CWIP 15 Rpt for tasks associated with NWS_99_003

NWS Contruction multiple (by Phase) John Beeman (301) 713-0061NWS_99_004 John.Beeman@noaa.gov

NWS, Sta. 17334, SSMC-2   1325 East West Highway, Silver Spring, MD 20910-3283NWS uses Phase codes for Subprojects of this CWIP Project. The Manager/ 
Consolidator name on this list is responsible for the consolidation of the annual 
reconciliation. - See separate list for Subproject details

2TFB00Current Tasks 3,796,408
2TFB00 194,676

3,796,408

Several subprojects are charged to the 2T1B00 task.  NWS will  review reconciliations to ensure these are properly tied to the project

194,676 Amount in CWIP 15 Rpt for tasks associated with NWS_99_004

Guam John Beeman/ (with WASC) (301) 713-0061NWS_99_006 John.Beeman@noaa.gov

NWS, Sta. 17334, SSMC-2   1325 East West Highway, Silver Spring, MD 20910-3283 

2TFBCGPrior Used Tasks 347,415

347,415

Not all costs included - missing some 2TFB00CG charges

0 Amount in CWIP 15 Rpt for tasks associated with NWS_99_006
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OTHER CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

ASOS Planned Product Improvement Richard Ahlberg (301) 713-
2101X110

NWS_99_001 $49,786.0 Richard.Ahlberg@noaa.gov

4372  SSMC2   1325 East West Highway, Silver Spring, MD 20910-32839/30/99 

(301)713-2099

2MFLA6Current Tasks 506,275
BMFLAA
BMFLAF
4M2LA6Prior Used Tasks -9,983

496,293

Completed - 37-6 done - Not "real" CWIP costs  - Undel orders in CWIP report are being adjusted out as soon as they become costs.

0 Amount in CWIP 15 Rpt for tasks associated with NWS_99_001

NWR Console Replacement System Larry Lehmann/Bruce Beehler (301)713-1842 
x133

NWS_99_005 $9,808.0 Lawrence.Lehmann@noaa.gov

3356  SSMC2,   1325 East West Highway, Silver Spring, MD 20910-328312/1/98 

301-713-1128

4M1TCRCurrent Tasks 11,514,885
4M1TCR 11,139,585

11,514,885

Completed - 37-6 final submitted - NWS will remove $99K cost and $275K UDO

11,139,585 Amount in CWIP 15 Rpt for tasks associated with NWS_99_005

Juneau John Beeman/ (with CASC) (301) 713-0061NWS_99_007 John.Beeman@noaa.gov

NWS, Sta. 17334, SSMC-2   1325 East West Highway, Silver Spring, MD 20910-3283 

2TFB1DCurrent Tasks
QMFL1DPrior Used Tasks 2,478,074
QMFL1D 2,476,948
QMFLID

2,478,074

Completed - Some costs included in  2TFB001D - (checking on any adjustments)

2,476,948 Amount in CWIP 15 Rpt for tasks associated with NWS_99_007
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Anchorage Shop John Beeman/ (with CASC) (301) 713-0061NWS_99_008 John.Beeman@noaa.gov

NWS, Sta. 17334, SSMC-2   1325 East West Highway, Silver Spring, MD 20910-3283 

2TFBASCurrent Tasks 17,154
2TFBAS 17,154

QMFLASPrior Used Tasks 810,727
QMFLAS 814,315

827,881

Completed - Some costs included in  2TFB00AS - (checking on any adjustments)

831,469 Amount in CWIP 15 Rpt for tasks associated with NWS_99_008

Kansas City John Beeman/ (with CASC) (301) 713-0061NWS_99_009 John.Beeman@noaa.gov

NWS, Sta. 17334, SSMC-2   1325 East West Highway, Silver Spring, MD 20910-3283 

2TFBFHCurrent Tasks 755,962
2TFBFH 755,962

QMFLFHPrior Used Tasks 42,841
QMFLFH 42,804

798,803

Completed - Some costs included in  2TFB00FH - (checking on any adjustments)

798,766 Amount in CWIP 15 Rpt for tasks associated with NWS_99_009

Los Angeles John Beeman/ (with CASC) (301) 713-0061NWS_99_010 John.Beeman@noaa.gov

NWS, Sta. 17334, SSMC-2   1325 East West Highway, Silver Spring, MD 20910-3283 

2TFBFUCurrent Tasks -75
2TFBFU 5,906

QMFLFUPrior Used Tasks 279,323
QMFLFU 282,759

279,248

Completed - Some costs included in  2TFB00FU - (checking on any adjustments)

288,665 Amount in CWIP 15 Rpt for tasks associated with NWS_99_010

Northern Indiana John Beeman/ (with CASC) (301) 713-0061NWS_99_011 John.Beeman@noaa.gov

NWS, Sta. 17334, SSMC-2   1325 East West Highway, Silver Spring, MD 20910-3283 

2TFBN1Current Tasks 1,832,420
2TFBN1 1,849,456

QMFLN1Prior Used Tasks 82,774
QMFLN1 82,771

1,915,194

Completed - Some costs included in  2TFB00N1 - (checking on any adjustments)

1,932,227 Amount in CWIP 15 Rpt for tasks associated with NWS_99_011
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Projects Managed by  NWS/SAO

ACTIVE CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

AWIPS Development - Capital Acquisition Paul Nipko/Loretta Batson 301)713-1975 
x103

NWS/SAO_99_004 $293,497.0 Paul.Nipko@noaa.gov

15146 SSMC2   1325 East West Highway, Silver Spring, MD 20910-32839/30/99 

2MFLW4Current Tasks 43,780,077
2MFLW4 42,366,443
4M2LW4Prior Used Tasks 322,349,564
4M2LW4 310,081,360

366,129,641 352,447,803 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_004

AWIPS Deployment - Capital Acquisition Marcey Davis 301-713-1975 
x134

NWS/SAO_99_005 $193,488.0 Marcey.Davis@noaa.gov

15134 SSMC2   1325 East West Highway, Silver Spring, MD 20910-32839/30/99 

????

2MFLW5Current Tasks 143,811,017
2MFLW5 126,142,564
4M2LW5Prior Used Tasks 33,990,135
4M2LW5 33,772,642

177,801,152 159,915,207 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_005

AWIPS Planned Product Improvement (PPI) Marcey Davis 301-713-1975 
x134

NWS/SAO_99_006 Marcey.Davis@noaa.gov

15134 SSMC2   1325 East West Highway, Silver Spring, MD 20910-32839/30/99 

2MFLW6Current Tasks 11,463,729
2MFLW6 579
4M2LW6Prior Used Tasks 0

11,463,729 579 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_006

Thursday, October 19, 2000 Page 11 of 27



AWIPS - Pgm Mgmt - Capital Acq. Marcey Davis 301-713-1975 
x134

NWS/SAO_99_007 $38,773.0 Marcey.Davis@noaa.gov

15134 SSMC2   1325 East West Highway, Silver Spring, MD 20910-32839/30/99 

2MFLW9Current Tasks 14,830,533
2MFLW9 8,687,093
4M2LW9Prior Used Tasks 4,824,317
4M2LW9 4,824,600

19,654,850 13,511,693 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_007

AWIPS Acquisition Mgmt - Capital Acq. Barbara MacNeill (301) 713-0105 
X204

NWS/SAO_99_008 $6,862.0 Barbara.Macneill@noaa.gov

10455 SSMC3   1315 East West Highway, Silver Spring, MD 20910-32839/30/99 

301-713-0086

2MFLWPCurrent Tasks 2,187,270
2MFLWP 2,018,860
4M2LWPPrior Used Tasks 1,314,848
4M2LWP 1,314,848

3,502,118 3,333,708 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_008

COMPLETED CWIP 
Projects  

CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

ASOS Program Mgmt Capital Acquisition Barbara MacNeill (301) 713-0105 
X204

NWS/SAO_99_002 Barbara.Macneill@noaa.gov

10455 SSMC3   1315 East West Highway, Silver Spring, MD 20910-32833/31/98 

301-713-0086

Prior Used Tasks

0

Completed

0 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_002
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ASOS Acquisition Mgmt. - Capital Acquisition Barbara MacNeill (301) 713-0105 
X204

NWS/SAO_99_003 Barbara.Macneill@noaa.gov

10455 SSMC3   1315 East West Highway, Silver Spring, MD 20910-32833/31/98 

301-713-0086

Prior Used Tasks

0

Completed

0 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_003

NEXRAD Deployment - Capital Acquisition Barbara MacNeill (301) 713-0105 
X204

NWS/SAO_99_009 $447,589.6 Barbara.Macneill@noaa.gov

10455 SSMC3   1315 East West Highway, Silver Spring, MD 20910-328312/31/97 

301-713-0086

2MFLN5Prior Used Tasks 144
4M2LN5 -144
4M2LN9 0

0

Completed - correction being submitted to balance tasks

0 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_009

NEXRAD Program Mgmt - Capital Acquisition Barbara MacNeill (301) 713-0105 
X204

NWS/SAO_99_010 Barbara.Macneill@noaa.gov

10455 SSMC3   1315 East West Highway, Silver Spring, MD 20910-328312/31/97 

301-713-0086

Prior Used Tasks

0

Completed

0 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_010

NEXRAD Acquisition Mgmt - Capital Acquisition Barbara MacNeill (301) 713-0105 
X204

NWS/SAO_99_011 Barbara.Macneill@noaa.gov

10455 SSMC3   1315 East West Highway, Silver Spring, MD 20910-328312/31/97 

301-713-0086

Prior Used Tasks

0

Completed

0 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_011
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OTHER CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

ASOS Deployment - Capital Acquisition Barbara MacNeill (301) 713-0105 
X204

NWS/SAO_99_001 $122,667.8 Barbara.Macneill@noaa.gov

10455 SSMC3   1315 East West Highway, Silver Spring, MD 20910-32833/31/98 

301-713-0086

4M2LA5Prior Used Tasks 5,036,413
4M2LA5 5,036,363
4M2LAP 0

5,036,413

Completed - 37-6 done - very small cost adjustment required

5,036,363 Amount in CWIP 15 Rpt for tasks associated with NWS/SAO_99_001

Thursday, October 19, 2000 Page 14 of 27



Projects Managed by  OFA

ACTIVE CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

NMFS Juneau Reseach Facility James Barrows /Dedra Mast 206-526-6478OFA_00_001 $50,000.0 James.R.Barrows@noaa.gov

NOAA, WASC FLD WC41   7600 Sand Point Way, NE  Seattle, WA 98115-63492/28/04 

206-526-6675

2TFCAKCurrent Tasks 3,404,763

3,404,763 0 Amount in CWIP 15 Rpt for tasks associated with OFA_00_001

NMFS Honolulu Lab Renewal Project (HLRP) Robert Gries PE 808-983-5735OFA_00_002 $38,800.0 Robb.Gries@noaa.gov

NOAA   2570 Dole Street   Honolulu, HI  96822-23964/28/04 

808-983-2900

2TFCHHCurrent Tasks 2,272,372

2,272,372 0 Amount in CWIP 15 Rpt for tasks associated with OFA_00_002

Newport, New Office/storage facility Tino Escalona  /Dedra Mast 206-526-6479OFA_00_003 $3,500.0 Tino.Escalona@noaa.gov

NOAA, WASC FLD WC41   7600 Sand Point Way, NE  Seattle, WA 98115-63495/29/02 

206-526-6675

4T1CNPCurrent Tasks 177,789

177,789 0 Amount in CWIP 15 Rpt for tasks associated with OFA_00_003

Point Barrow Garage Rick Johnson /Michelle Masias (303) 497-3635OFA_00_006 $400.0 Rick.Johnson@noaa.gov

DOC/NOAA/MASC/MC4,   325 Broadway  Boulder, CO  803039/30/01 

(303) 497-3043

4T1FBGCurrent Tasks 121,300
4T1FPB

121,300 0 Amount in CWIP 15 Rpt for tasks associated with OFA_00_006

Galveston NMFS Phase III Ashok Desai / Beverly Schuetz (816) 426-3925OFA_00_009 Ashok.J.Desai@noaa.gov

DOC/NOAA/CASC/CC32  Room 1749   601 E. 12th St.    Kansas City, MO   64106 

816-426-2124

4L3BP3Current Tasks 53,208

53,208

Need date and amount

0 Amount in CWIP 15 Rpt for tasks associated with OFA_00_009
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Charleston MERHL Rob McWilliams / Beverly 
Schuetz

(816) 426-3925 
X267

OFA_99_002 $24,115.5 Rob.L.McWilliams@noaa.gov

DOC/NOAA/CASC/CC32  Room 1749   601 E. 12th St.    Kansas City, MO   6410612/1/00 

816-426-2124

2TFCFJCurrent Tasks 1,718,474
4K3BML 206,143
4K3KCR 203,413
4P1BFJ 901,550
4T1CFJ 12,743,937
4T1DFJ 743,221
BTFCFJ 4,673,158
BTFCFJ
BTFDFJ
BPFCFJPrior Used Tasks
QPFCFJ 1,070,122

22,260,018 0 Amount in CWIP 15 Rpt for tasks associated with OFA_99_002

Santa Cruz, new laboratory Harry (Bud) Sawisch /Dedra 
Mast

(206) 526-6160OFA_99_007 $19,400.0 Harry.L.Sawisch@noaa.gov

WASC, Facilities & Logistics Div.,   7600 Sandpoint Way NE,    Seattle, WA  981153/31/02 

2TFCSCCurrent Tasks 14,771,320
4L1ASC 32,000
4L1ASM
4L1CHD
4L1CSC 100,000
4L2BHD
4L2BSC 50,000
4P1BSC 345,000
2TFDSCPrior Used Tasks

QPFCSC 635,912

15,934,233 0 Amount in CWIP 15 Rpt for tasks associated with OFA_99_007

Pascagoula, MS (Pier) Dock Jason Manthey (CASC)/Shelby 
Drummond (NMFS)

(816) 426-3925OFA_99_011 $1,814.0 Jason.L.Manthey@noaa.gov

DOC/NOAA/CASC/CC32  Room 1749   601 E. 12th St.    Kansas City, MO   64106 

816-426-2124

4V1APPCurrent Tasks 117,439

117,439 0 Amount in CWIP 15 Rpt for tasks associated with OFA_99_011
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COMPLETED CWIP 
Projects  

CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

NMFS Woods Hole Warehouse Tim Ballard 757-441-6576OFA_00_004 $600.0 Timothy.L.Ballard@noaa.gov

Rm 205      200 World Trade Center   Norfolk   VA 23510-16248/29/00 

757-441-6500

4L1A7ACurrent Tasks 106,457
4L1A7A 106,457
4L1C3A 94,500
4L1C3A 94,500

4P1BWH 35,011
4T1FFM 567,000
4T1FFM 602,010

802,968

Completed

802,967 Amount in CWIP 15 Rpt for tasks associated with OFA_00_004

American Samoa - housing rehab Debbie Putney /Michelle Masias (303) 497-3202OFA_00_005 $203,321.0 Debbie.A.Putney@noaa.gov

DOC/NOAA/MASC/MC4,   325 Broadway  Boulder, CO  803039/30/00 

(303) 497-3043

4T1FSRCurrent Tasks 206,501
4T1FSR 206,501

206,501

Completed

206,501 Amount in CWIP 15 Rpt for tasks associated with OFA_00_005

Now part of  Point Barrow Garage (was Observatory 
Storage Shed)

Debbie Putney /Michelle Masias (303) 497-3202OFA_00_007 Debbie.A.Putney@noaa.gov

DOC/NOAA/MASC/MC4,   325 Broadway  Boulder, CO  80303 

(303) 497-3043

Prior Used Tasks

0

Incorrectly had separate CWIP project for storage shed - now combined with OFA_00_006

0 Amount in CWIP 15 Rpt for tasks associated with OFA_00_007
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Mauna Loa Modular Bldg. Rick Johnson /Michelle Masias (303) 497-3635OFA_99_008 $1,829.0 Rick.Johnson@noaa.gov

DOC/NOAA/MASC/MC4,   325 Broadway  Boulder, CO  803039/15/97 

(303) 497-3043

4P1BMCCurrent Tasks 225,751
4P1BMC 225,751
4R1B41 25,285
4R1B41 25,285
4R2A87 92,218
4R2A87 92,218

4T1FMC 2,315
4T1FMC 2,315

QPFAMCPrior Used Tasks 1,528,185
QPFAMC 1,528,185

1,873,754

Completed

1,873,754 Amount in CWIP 15 Rpt for tasks associated with OFA_99_008

Oxford Laboratory Ann Hennelly (301) 713-1142OFA_99_009 $713.0 Ann.V.Hennelly@noaa.gov

Room 11119 SSMC 4,   1305 East West Highway Silver Spring, MD 20910-328311/30/98 

QPFA0XPrior Used Tasks 758,303
QPFA0X 758,303
QPFAOX

758,303

Completed

758,303 Amount in CWIP 15 Rpt for tasks associated with OFA_99_009

OTHER CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

Little Port Walters Alaska Debbie Putney /Michelle Masias (303) 497-3202OFA_00_008 $500.0 Debbie.A.Putney@noaa.gov

DOC/NOAA/MASC/MC4,   325 Broadway  Boulder, CO  803039/30/02 

(303) 497-3043

4T1FPWCurrent Tasks 42,000

42,000

NOT CWIP - costs being removed

0 Amount in CWIP 15 Rpt for tasks associated with OFA_00_008
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Pascagoula HVAC Edward Mische / Beverly 
Schuetz

(816) 426-3925 
X277

OFA_99_001 $1,061.9 Edward.H.Mische@noaa.gov

DOC/NOAA/CASC/CC32  Room 1749   601 E. 12th St.    Kansas City, MO   641064/26/00 

816-426-2124

4L2AHDCurrent Tasks 50,000
4L2AHD 50,000
4P1BHV 44,721
4P1BHV 44,724
4T1DH1 70,000
4T1DH1 70,000
4T1DH2 142,338
4T1DH2 136,424
4T1FH2 49,399
4T1FH2 49,399

QPFAHVPrior Used Tasks 644,789
QPFAHV 616,603
QPFEHV 94,788
QPFEHV 94,788

1,096,035

Completed - 37-6 done - cost adjustments required

1,061,938 Amount in CWIP 15 Rpt for tasks associated with OFA_99_001

Lafayette EHCFC Rob McWilliams / Beverly 
Schuetz

(816) 426-3925 
X267

OFA_99_003 $13,090.5 Rob.L.McWilliams@noaa.gov

DOC/NOAA/CASC/CC32  Room 1749   601 E. 12th St.    Kansas City, MO   641066/30/98 

816-426-2124

4P1BLACurrent Tasks 355,687
4P1BLA 355,688
4T1CLA 158,400
4T1CLA 75,291
4T1DLA 199,794
4T1DLA 201,627

QPFCLAPrior Used Tasks 12,460,248
QPFCLA 12,460,270

13,174,129

Completed - 37-6 done - cost adjustments required

13,092,876 Amount in CWIP 15 Rpt for tasks associated with OFA_99_003
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Charleston NIST Rob McWilliams / Beverly 
Schuetz

(816) 426-3925 
X267

OFA_99_004 $711.3 Rob.L.McWilliams@noaa.gov

DOC/NOAA/CASC/CC32  Room 1749   601 E. 12th St.    Kansas City, MO   641062/1/99 

816-426-2124

BTFCCHCurrent Tasks 46,704
BPFCCHPrior Used Tasks 664,581
BPFCCH

711,284

Not CWIP need to move obligations out of CWIP tasks

0 Amount in CWIP 15 Rpt for tasks associated with OFA_99_004

Charleston Package 1 Ashok Desai / Beverly Schuetz (816) 426-3925OFA_99_005 $667.9 Ashok.J.Desai@noaa.gov

DOC/NOAA/CASC/CC32  Room 1749   601 E. 12th St.    Kansas City, MO   6410612/16/97 

816-426-2124

4L3B30Prior Used Tasks 161,000
4L3B30 161,000

4P1BCH 29,844
4P1BCH 61,864
4T1DCH 2,366
4T1DCH 1,351

QPFCCH 474,735
QPFCCH 473,384

667,945

Completed - 37-6 done - cost adjustments required

697,599 Amount in CWIP 15 Rpt for tasks associated with OFA_99_005

NSSL Modular Building Rick Johnson /Michelle Masias 
(Bruce Beehler NWS)

303- 497-3635OFA_99_006 $227.0 Rick.Johnson@noaa.gov

DOC/NOAA/MASC/MC4,   325 Broadway  Boulder, CO  803038/31/98 

(303) 497-3043

4M2L40Prior Used Tasks 148,831
4M2L40 148,831
4P1BNLCurrent Tasks 66,416
4P1BNL 66,416
4R2A04 237,484
4R2A04 236,241

QMFL34Prior Used Tasks 12,000
QMFL34 12,000

464,731

Completed - 37-6 done - cost adjustments required

463,488 Amount in CWIP 15 Rpt for tasks associated with OFA_99_006
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Galveston NMFS Renovation Bldg 302/216 Ashok Desai / Beverly Schuetz (816) 426-3925OFA_99_010 $4,882.9 Ashok.J.Desai@noaa.gov

DOC/NOAA/CASC/CC32  Room 1749   601 E. 12th St.    Kansas City, MO   641061/1/00 

816-426-2124

4L3BP2Current Tasks 13,483
4L3BP2 10,500
4P1BAP 135,919
4P1BAP 135,729
4T1DAP 4,514,937
4T1DAP 4,502,522
4T1FAP 159,872
4T1FAP 131,059

QPFAAPPrior Used Tasks 103,047
QPFAAP 103,047

4,927,258

Completed - 37-6 done - cost adjustments required

4,882,857 Amount in CWIP 15 Rpt for tasks associated with OFA_99_010

Renovations at AMC Building 3 Tim Ballard 757-441-6576OFA_99_012 $560.0 Timothy.L.Ballard@noaa.gov

Rm 205      200 World Trade Center   Norfolk   VA 23510-162412/30/98 

757-441-6500

4K6DAMCurrent Tasks 558,981
4K6DAM 588,156
4P1BEGPrior Used Tasks 33,148
4P1BEG 33,152

592,129

Completed - initial 37-6 done - need to adjust 37-6 or reflect more costs

621,309 Amount in CWIP 15 Rpt for tasks associated with OFA_99_012
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Projects Managed by  OMAO

COMPLETED CWIP 
Projects  

CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

Ship MILLER FREEMAN (MRP (Major Repair   Period)) Robert Wilmot (206) 553-4997OMAO_99_003 $7,100.0 Robert.C.Wilmot@noaa.gov

MOP2  Pacific Marine Center   1801 Fairview Ave. E. Seattle, WA.  ZIP 981029/30/99 

4V1AMFCurrent Tasks 4,787,026
4V1AMF 4,787,026
4L9DMFPrior Used Tasks 2,536,429
4L9DMF 2,536,429
ZPFAMF

7,323,455

Completed

7,323,455 Amount in CWIP 15 Rpt for tasks associated with OMAO_99_003

Ship GORDON GUNTER  (refurbishment/  modernization) Robert Wilmot (206) 553-4997OMAO_99_004 $4,000.0 Robert.C.Wilmot@noaa.gov

MOP2  Pacific Marine Center   1801 Fairview Ave. E. Seattle, WA.  ZIP 981023/31/99 

4L9DRECurrent Tasks 1,554,135
4L9DRE 1,554,135
4V1ARE 3,665,602
4V1ARE 3,665,602

5,219,737

Completed (litigation on this ship?)

5,219,737 Amount in CWIP 15 Rpt for tasks associated with OMAO_99_004

Pascagoula Facility (GUNTER Upgrades) Robert Wilmot (206) 553-4997OMAO_99_005 $100.0 Robert.C.Wilmot@noaa.gov

MOP2  Pacific Marine Center   1801 Fairview Ave. E. Seattle, WA.  ZIP 9810210/1/99 

4V1APFCurrent Tasks 251,759
4V1APF 251,759

251,759

Completed

251,759 Amount in CWIP 15 Rpt for tasks associated with OMAO_99_005
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Previously separately reported (incorrectly) as 
Pascagoula Pier Construction now OFA_99_011

Shelby Drummond (228) 762-4591OMAO_99_006

F/SEC4     3209 FREDERIC STREET   (P.O. Drawer 1207), Pascagoula, MS  ZIP  3956712/1/00 

(228)769-9200

Prior Used Tasks

0

This is now reflected as OFA_99_011

0 Amount in CWIP 15 Rpt for tasks associated with OMAO_99_006

OTHER CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

Ship OREGON II (MRP (Major Repair Period)) Robert Wilmot (206) 553-4997OMAO_99_001 $2,300.0 Robert.C.Wilmot@noaa.gov

MOP2  Pacific Marine Center   1801 Fairview Ave. E. Seattle, WA.  ZIP 981023/31/98 

4L9DR2Current Tasks 847,553
4L9DR2 3,397,753
4V1AR2 1,728,105
4V1AR2 1,728,105
ZPFAR2Prior Used Tasks 379,389

2,955,046

Corrections needed in 37-6 or cost adjustments for ZPFAR2 (4L9DR2 cap number should be 847,552)

5,125,858 Amount in CWIP 15 Rpt for tasks associated with OMAO_99_001

Ship David Starr Jordan (MRP) Robert Wilmot (206) 553-4997OMAO_99_002 $1,300.0 Robert.C.Wilmot@noaa.gov

MOP2  Pacific Marine Center   1801 Fairview Ave. E. Seattle, WA.  ZIP 981027/30/00 

4V1ADJCurrent Tasks 2,407,944
4V1ADJ 2,358,682

2,407,944

Completed - 37-6 done - the majority of the difference are the UDO. (litigation on this ship?)

2,358,682 Amount in CWIP 15 Rpt for tasks associated with OMAO_99_002
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Projects Managed by  SAO

ACTIVE CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

Fisheries Research Vessel SAO Barbara MacNeill (301) 713-0105SAO_00_001 $50,000.0 Barbara.Macneill@noaa.gov

15641 SSMC3   1315 East West Highway, Silver Spring, MD 20910-3283 

301-713-0086

2VFAF5Current Tasks
2VFAF9
2VFAFP

0

Need Completion Date

0 Amount in CWIP 15 Rpt for tasks associated with SAO_00_001

OTHER CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

Ship RON BROWN Radar Barbara MacNeill (301) 713-0105SAO_99_001 $722.8 Barbara.Macneill@noaa.gov

15641 SSMC3   1315 East West Highway, Silver Spring, MD 20910-328312/31/98 

301-713-0086

4V1ANBCurrent Tasks 848,557
4V1ANB 798,657
ZPFARBPrior Used Tasks 0

848,557

Completed Cost Adj submitted for $49.9K

798,657 Amount in CWIP 15 Rpt for tasks associated with SAO_99_001
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Projects Managed by  Various

ACTIVE CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

Erroneous Capitalizatio

    

4T1FRSCurrent Tasks 413,002

0 413,002 Amount in CWIP 15 Rpt for tasks associated with Erroneous Capitalization Entries

Tasks for various old or non-CWIP projectsPrior to 1999

    

4L2C1PPrior Used Tasks 0
2TFC01
2TFDAK
4M1HSP
4P1BMG
4P2ADC
4P2ADH
4P2BDH
4R2ASP
4T1C0X
4T1CCH
4T1CGD
4T1DGD
4T1FCC
4T1FEW
4T1FKF
4T1FPR
4V1ARA
BTFDCH
HPFAG4

0 0 Amount in CWIP 15 Rpt for tasks associated with Prior to 1999
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OTHER CWIP Projects  
CWIP Code

Task

Project Title  CWIP Est ($000) Task Manager/Consolidator

 FIMA CWIP

 Phone                 FAX                  Email Address
Est Completion Mailing Address (complete)

Capitalized Amt Comments

Tasks with charges which still need to be matched to the 
CWIP project lists

NEED TO CHECK

    

Prior Used Tasks

0 0 Amount in CWIP 15 Rpt for tasks associated with NEED TO CHECK

Tasks with incorrect which are not CWIPNON-CWIP NEED TO FI

    

QMFLSPPrior Used Tasks 42,806
QPFCGD -44,517

-1,711

Tasks Charges on 15C which should not be charged to CWIP - costs to be removed

0 Amount in CWIP 15 Rpt for tasks associated with NON-CWIP NEED TO FIX
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4,233,803,347 Oblig in CWIP 15 Rpt for tasks
2,362,023,990 Amount Capitalized in CWIP 15 Rpt  

Report Totals
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